
Fiscal Year: 2006  Period: April***** Baseline Scenario: CERCLA Cell Construction and O&M *****

Baseline by Year Report 
WBS 04.11.11.04 - CERCLA Cell Construction and O&M

Incremental - Escalated Dollars

WBS  Prior 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042  To Go  Total 

584192 52651 53917 55210 56534 57504 54507 51536 52356 53614 45933 3807    1121761
04.11.11.04 - CERCLA Cell Construction and O&M

93671 9187 9408 9634 9865 10102 10145 10185 10221 10466 9624 896    193406
   04.11.11.04.01 - CERCLA Cell Management and

   Integration

287713 21732 22254 22788 23334 23701 23872 24240 24614 25205 13343     512795
   04.11.11.04.02 - Construction of CERCLA Cell

85424 9187 9408 9634 9865 10102 9748 9574 9804 10039 5250     178034
   04.11.11.04.03 - Operation of CERCLA Cell

116346 12544 12846 13154 13469 13599 10742 7537 7718 7903 17717 2912    236488
   04.11.11.04.04 - Close CERCLA Cell

1038               1038
   04.11.11.04.05 - Design of CERCLA Cell

584192 52651 53917 55210 56534 57504 54507 51536 52356 53614 45933 3807    1121761
TOTAL
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